Airese & Atenvia - October at a glance

Management summary | 1-7 October 2026 | Prepared 7 October

● AMBER - November beta still needs readiness checks

We are still aiming to start the invite-only trial on 11 November. The code has passed local checks and a cost estimate is ready. We need to confirm overnight recording, sign-in and data sync, and the handoff to the care team.

Progress and what remains open

Workstream	Signal	Context
Engineering	● Green	The updated code passed checks, automated tests and builds on 6 Oct. We still need to check that it works on the hosted test system and real phones before treating the app as ready.
Beta readiness	● Amber	Before we invite testers, we need to check that the iPhone and Android versions record overnight, recover after interruptions and report crashes. The earlier Android test build still needs these checks.
Journey into care	● Amber	Users should understand their result and be able to request a call. We have mapped the journey; now we need to test that the request reaches the care team with the right information and the user's permission.
Costs / budget	● Amber	We have a cost estimate and actual AWS billing data from 7 Oct for Gary's 20 Oct review. We need to check shared costs, expected usage and supplier charges before approving the budget.
Marketing / design	● Gray	September set out the audience and channels, and Kedar was confirmed as designer. We need October updates on the campaign budget, confirmed testers, his design handover and user research.
Atenvia	● Amber	Atenvia is intended to help doctors and the care team review patient results and treatment progress. We need to agree the first version, confirm access to device data and settle staffing before committing to a build or launch date.

Release plan - dates depend on readiness

OCT	11 NOV	DEC	MID-JAN
Build / test	**Invite-only beta**	**Fix / tune**	**Public launch***

*We need to agree targets for users taking the next step, app reliability and satisfaction before opening in January. Green: checkpoint completed. Amber: work or checks remain. Gray: update needed.

Decisions and next actions

1. By 20 Oct (Gary, Shane and finance): we need to confirm the cost assumptions, our share of existing costs and work still to be funded.
2. Before beta (Shane, Jonas, Raena and Shahira): we need to confirm phone tests, the hosted app, privacy wording and a working care-team callback.
3. October planning (Ervin, Gary, Raena and Shane): we need to keep enough time for Airese, agree how much Atenvia planning can run alongside it and get the marketing/design updates.

Platform planning budget, USD/month: 100 monthly active users **$134** · 1,000 **$423** · 10,000 **$2,835**. Rounded estimates include a 25% reserve. Tax, advertising, creative work and care/operating staff are extra. These are planning figures, not quotes or actual spend.

Evidence: 6 Oct integration record; 7 Oct running-cost analysis; September report and meeting notes; 5 Oct IMDA source register. Local records reviewed; no fresh live-system or device verification for this draft.